
TOWN OF DAVIE
TOWN COUNCIL AGENDA REPORT

TO: Mayor and Council Members

FROM/PHONE: Cheryl Dolin, Project Manager , Capital Projects, (954) 797-1191

SUBJECT: Resolution

Project Name and Location: Potter Park Community Center and 
Gymnasium, 4300 S.W. 57th Terrace

AFFECTED DISTRICT: District 1

TITLE OF AGENDA ITEM:  
A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE MAYOR TO 
EXECUTE CHANGE ORDER #6 WITH CENTERLINE COMMERCIAL, INC. FOR VARIOUS 
ITEMS IDENTIFIED ON THE CHANGE ORDER FOR THE “POTTER PARK COMMUNITY 
CENTER AND GYMNASIUM” BUILDING.

REPORT IN BRIEF: 
Item 1 - Two additional room signs were required for the Mens Rest Room and Mechanical Room 
doors. Architectural omission. Add $108.15.
Item 2  - Generator Enclosure -The emergency generator is required to have a 4’-0” non-combustible 
wall surrounding it per South Florida Building Code. This was not shown on the bid documents.  
Architectural omission. Add $8,896.72.
Item 3  -Water Line Relocation - The main water line to the building was required to be relocated 
approximately 20’ to the south due to an existing sea grape tree on the site that could not be removed. 
Architectural omission. Add $1,590.57.
Item 4  -  Isolsport Moisture Barrier Underlayment for Gym Floor - If the moisture content of the 
concrete floor slab beneath he Taraflex multipurpose sports floor is in excess of 3-5%, a moisture barrier 
is required under the sports floor. The preliminary tests done on our concrete slab averaged 13.59%. The 
moisture barrier will therefore be required. This item was bid as an additive alternate in the original 
project bid. Add $13,267.47.
Item 5  - Isolsport Moisture Barrier Underlayment for Weight Room Floor - If the moisture 
content of the concrete floor slab beneath he Taraflex multipurpose sports floor is in excess of 3-5%, a 
moisture barrier is required under the sports floor. The preliminary tests done on our concrete slab 
averaged 13.59%. The moisture barrier will therefore be required. This item was bid as an additive 
alternate in the original project bid. Add $697.00.
Item 6 -  Paint Weight Room Ceiling - The weight room has an exposed structure, which was required 



by Code to be treated with spray applied fire protection. The PAL user group was not satisfied with the 
grayish tan color of the fireproofing and the fact that it sheds. They requested that the entire ceiling, 
including ducts and pipes be painted. The color is “Swiss White”, which is a silvery color. The paint will 
also help to prevent the fireproofing from shedding, per PAL request. Add $3,360.00.

PREVIOUS ACTIONS:  None
CONCURRENCES:  N/A
FISCAL IMPACT:

Has request been budgeted? yes

If yes, expected cost:  $27,919.91

Account Name:  Capital Improvements Account 030-3001-572.6865

Additional Comments: 

RECOMMENDATION(S):  
Attachment(s):  Resolution, Change Order #6



RESOLUTION _________

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE 
MAYOR TO EXECUTE CHANGE ORDER #6 WITH CENTERLINE 
COMMERCIAL, INC. FOR VARIOUS ITEMS IDENTIFIED ON THE CHANGE 
ORDER FOR THE “POTTER PARK COMMUNITY CENTER AND 
GYMNASIUM” BUILDING.

WHEREAS, the Town of Davie previously awarded the bid to Centerline Commercial; and

WHEREAS, the Town has expanded the Scope of Work to include the following items:  add two 

room signs, construct enclosure wall around emergency generator, relocate water line, provide and install 

Isolsport moisture barrier under Taraflex sports floor in gym and weight room, and paint weight room 

ceiling,  as Change Order #6.

NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF 

DAVIE, FLORIDA.

SECTION  1. The Town Council hereby authorizes the appropriate Town officials to execute 

Change Order #6 with Centerline Commercial in the amounts of $27,919.91, a copy of which is attached 



hereto as Exhibit “A”.

SECTION 2.  This resolution shall take effect immediately upon its passage and adoption.

PASSED AND ADOPTED THIS                       DAY OF                                 , 2002.
                                         
 

____________________________
               MAYOR/COUNCIL MEMBER

ATTEST:

                          
TOWN CLERK

APPROVED THIS                       DAY OF                                       , 2002.








































